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Week Ending Saturday, 30 October, 2004

Trucking Totals Barge Totals
Truck loads of Source material to wharf this week 0
Truck loads of Residential material to the wharf 0
Truck loads of concrete debris to wharf this week 0
Truck loads of Subtitle D removed off-site this week 11

Total No. of truck loads off-site this week 11
Number of truck loads removed in previous weeks . 5334
Total number of all truck loads taken off site 5345

No. Barges shipped this week 1
Barges shipped (cumulative) 22

Barge Tons shipped this week 2,300
Barge Tons shipped (cumulative) 75,000

Weekly Progress/Status
Fenced Area
Removal of Source material is complete. On October 20, excavation of Residential soil from within the Fenced
Area was suspended for the winter. The Contractor completed the site preparations for the winter. Preparations
include rough grading/trenching, installation of hay bales, straw, and other storm water measures. The final barge
of Residential material shipped to the Tacoma/Ruston site on October 25. To date approximately 40,000 tons of
Source material and 35,000 tons of Residential material has been shipped to the Tacoma/Ruston facility.

Asarco Houses
Residential clean up on the nine EHA owned houses and one privately owned residence is complete. Asarco will
continue the clean up of privately owned residences next construction season.

Health and Safety
No further air monitoring is required at the site.
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